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M-91 PROJECT MEETING
825 JadwinlRoom 590A
Hanford, Washington
February 22, 2007

9:00 a.m. to 9:30 a.m.

Agenda

I. Approval of December 21, 2006 M-91 Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Status Report
A. TPA Milestone Update
S. Concerns regarding meeting scheduled milestone completion dates
C. SAP Implementation

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Documents for Submittal to the Administrative Record

VII. Next Project Managers Meeting



M-91 PROJECT MEETING MINUTES

Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007

1. Approval of December 21, 2006 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH). The

PMM minutes were approved.

H. Status Report
A. TPA Milestone Update

The M-91 milestone status summary was provided by Greg Sinton (RL).

B. Concems Regarding Meeting Scheduled Milestone Completion Dates

The at-risk milestones were addressed in the M-91 status summary.

C. SAP Implementation
Mr. Sinton stated that the quarterly report on the SAP implementation will be sent to

Ecology within two weeks.

III. General Discussions
A. There were no topics for general discussion.

IV. Status of Actions

A. There were no actions to status.

V. New Action Ite ns
A. There were no new action items.

VI. Documents for Submittal to the Administrative Record

A. Ecology's letter and comments regarding the M-91-03 PMP were subrritted.__

VII. Next Project Managers Meeting
A. The next PMM was scheduled for March 22, 2007.



M-91 Status Summary 2/22/07

_--
Milestone Due Date(s) Status Comments

Summary
General Comments

_

A. Status of dispute on Change Package M-91-06-01:
The dispute was split into two parts. The Statement of Dispute
(enn) for the M-91 n2 TRLTl:^ ae.tification portion ofthe
dispute was submitted November 27, 2006. Ecology issued a
Director's Determination (DD) on January 2, 2007, on the
portion of the dispute that was elevated to the iAMIT by the
SOD. The milestones were unchanged by the DD. DOE is
pursuing means to improve performance in the TRUM
certification area as directed-by the DD. The remaining portion
of the dispute has been extended at the Project Manager level
until March 15, 2007. Discussions on this portion of the dispute
had taken place through the M-91 PMP workgroup meetings.
Now there are separate weekly meetings (one for PMP comment
resolution and one for M-91 Project Manger level dispute
discussions).

B. In this table "On-Schedule" means it is anticipated the
milestone will be met.

M-91-00: TBD On Schedule
Major Milestone for
acquisition of needed In dispute at the

facilities/capabilities for
ProjectMaiiager

mixed and suspect mixed
level
(Some clarifying

MLLW, and TRUM and definitions and
suspect TRUM. ad,dition of a

definirion for
ce'rtification)

M-91-OL At Risk



Treatment (240 m )
--- - - -- --- -

M-91-15: 6/30/08 At Risk "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or Large (proposed a CAPABILITIES AND INITIATE TREATMENT OF RH-
Size MLLW Treatment revision to the MLLW AND CH MLLW IN BOXES AND LARGE

current scope CONTAINERS"
based on M-91 • Engineering study/FDC submitted 9/29/06.
facility design • Submitted a change package September 29, 2006

analysis)
. . . . i i

proposing r2Via"iOn Oca Cl'ii5 iTilieStGile 1'iaSed or initial M-

In dispute at the 91 facility planning to move the MLLW RH and some
Project Manager

(PM) level. MLLW large size capability to the M-91 facility
completion date. This proposal is being revised in the
on-going dispute discussions.

M-91-40: On Schedule • Completed retrieval of 4C Trench 4 waste 11/21/06
Retrieval and designation 7200 m3 Met 47001eve1 in • Completed retrieval of 4700 cubic meters 1 month early
of CH-RSW (regardless cumulative by November 2006 (11/30/06)
of size) 12/31/07 and In dispute at the • The July-Sept quarterly report was sent to Ecology

annual Project Manager
(PM) level. December 19, 2006.

retrieval • All four SAPs have been approved
volumes . The 4B Soil Vapor Extraction (SVE) Workplan was

through 2010. approved by Ecology December 13, 2006. This allowed the
Complete SVE work at 4B trench 7 to get started on December 18,

retrieval in T-4 2006 to help maintain progress on concurrent 4B/4C
by 12/31/06. retrieval plans.

I

Plus various • 5057 m3 of RSW retrieved as of 2/20/07.
other • The Non-TRU fraction of PFP debris from retrieval is being

requirements
sent to PEcoS for treatment prior to disposal at ERDF.
Treatment has been proceeding well. 1208 m3 had been
sent to PEcoS for treatment and 914 m3 of that had

subsequently been disposed of in ERDF through 1/24/07.

M-91-41: See comment On Schedule . 1/1/11: Initiate retrieval of RH RSW
Retrieval and column (Planning) 0 12/31/14: Complete non-caisson RH RSW retrieval



IVI-91-44: See Comment At Risk • Existing requirements include: a) Designate all RH and
Designation of Newly Column Changes proposed in large size Transuranic waste in storage by 1.2/31/12.
Generated and Stored RH change M-91-06-01 b)Begin treating RH and/or large container TRUM at a
and or Large Size

submitted 9/29/06.
minimum rate of 300 cubic meters per year by 6/30/2012

In dispute at the
Transuranic Waste and Project Manager
Large/RH TRUM (PM) level.
certi fi cation
>` n11--^^ec.->"1. nian/vn4 and^,.,^ c,,hedu,t eGn^^ _ 2006nn^ report was au^,.bvered .̂,.., Ecology n̂,înn1/,,.,n^ (.,^n^-nr rn.,. -. 1
RH and or Large Size annually 0314).
Waste Annual Report thereafter

Fn: M-91 PMM Status table 2-22-07



M-91
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007

Attendance List

Name Organization Phone Number
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